
 
Contract:  62107 Authorization:  3 A 
  
County:  Cook 
  
Section:  0203.1&0312-708W 
  
Route:  FAI 94 / FAP 332 
  
District:  1 
  
Project:  ACNHI-ACNHF-000S(450) 
  
Description:  7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL 
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE 
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH 
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH 
HOLLAND. 
  
Contractor:  Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc. 
  
Awarded Contract Value:  $38,266,845.70 
 
Authorization Amount:  $125,969.88 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 




